

Construction Project Management



Ehis Jegbefumwen
Business Intelligence Analyst

Overview

Project Timeline

Projects
 100


Tasks
 300

Cost
 € 518K


Budget
 € 2M

Profit
 € 18K


Budget Utilization




Task Completion %




Cost & Budget by Month




Profit by Month




Projects by Project Status




Tasks by Priority




Tasks by Progress Group



Task by Project Type



Tasks and Projects by Location



PM	Tasks	Overdue	Cost	Budget	Profit	Task Completion	Budget Utilisation
Alice	54	39	€ 100,465	€ 336,554	€ 3,887	<div style="width: 59.7%;"><div style="width: 100%;"> </div></div> 59.7%	<div style="width: 29.9%;"><div style="width: 100%;"> </div></div> 29.9%
Bob	25	14	€ 59,632	€ 145,675	€ 2,777	<div style="width: 71%;"><div style="width: 100%;"> </div></div> 71%	<div style="width: 40.9%;"><div style="width: 100%;"> </div></div> 40.9%
Frank	16	9	€ 25,955	€ 77,055	€ 1,737	<div style="width: 63.9%;"><div style="width: 100%;"> </div></div> 63.9%	<div style="width: 33.7%;"><div style="width: 100%;"> </div></div> 33.7%
Charlie	60	44	€ 98,240	€ 338,275	€ 3,357	<div style="width: 61.6%;"><div style="width: 100%;"> </div></div> 61.6%	<div style="width: 29.0%;"><div style="width: 100%;"> </div></div> 29.0%
Grace	38	28	€ 49,665	€ 191,912	€ 2,576	<div style="width: 64.1%;"><div style="width: 100%;"> </div></div> 64.1%	<div style="width: 25.9%;"><div style="width: 100%;"> </div></div> 25.9%
Ivy	39	28	€ 81,656	€ 228,001	-€ 1,646	<div style="width: 66.3%;"><div style="width: 100%;"> </div></div> 66.3%	<div style="width: 35.8%;"><div style="width: 100%;"> </div></div> 35.8%
Eve	42	29	€ 65,643	€ 240,784	€ 3,028	<div style="width: 65.9%;"><div style="width: 100%;"> </div></div> 65.9%	<div style="width: 27.3%;"><div style="width: 100%;"> </div></div> 27.3%
David	26	18	€ 37,165	€ 129,024	€ 1,920	<div style="width: 60.6%;"><div style="width: 100%;"> </div></div> 60.6%	<div style="width: 28.8%;"><div style="width: 100%;"> </div></div> 28.8%

Construction Project Management

Overview

Project Timeline

Earliest End Date and Sum of Progress by Task Status, Task Name, Project Name, Start Date and Project Manager